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MEETING MINUTES
Project: Belmont Library Meeting Date: June 20, 2018
Belmont, MA
Time: 7:00 PM Meeting Location: Town Hall
Meeting: Library Building Committee - #1 Report By: Alicia Monks
Attending: Clair Colburn, Chair Stephen Sala, PBC
Marcie Schorr Hirsch Sally Martin
Bob McLaughlin Heli Tomford
Steven Engler Bart Nelson
Pater Struzziero, Library Director Frances Hughes, Daedalus
Bob Schafer Alicia Monks, Daedalus
Absent:
Item Action

1-1  Meeting Minutes dated May 15, 2018 were approved as noted. Heli noted the correction
of her name (no “e").

1-2 The process for architect selection was reviewed. There will be a minimum of three
meetings which will take place over the summer: Review the RFS, Review the proposals
and create a shortlist, and interviews. The Architect Selection Sub-Committee will report
back and make a recommendation to the full Library Building Committee.

The Architect Selection Sub-Committee will consist of: Clair, Peter, Kathy, Steve Sala
and Marcie.

The Committee selection was brought to a VOTE, MOTIONED by Bob and SECONDED
by Sally.

1-3 It was suggested that Daedalus contact Steve Dorrance in the Town'’s Facilities
Department for copies of the Town’s standard Architect-Town contract and standard
RFS template. Alicia

1-4 There is a total of $250,000 available for this Schematic Design Phase. The architect's
fee will be assigned as a not to exceed figure that will be finalized by the Sub-
Committee.

1-5 Some of the desired qualifications for the architect were discussed.
- Phasing Experience
- Revit / 3D Modeling capabilities
- Virtual Reality (optional)
- Rendering capabilities

1-6  The Building Committee will meet every other week through out the fall. The plan is to
have a reconciled estimate of the Schematic Design before the year's end.

1-7 The meeting was ADJOURNED. MOTIONED by Bob and SECONDED by Sally.

Next meeting: To be determined Reminder

APPROVED



